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The purpose of the Installation Action Plan (IAP) is to outline the total multi-year 
Installation Restoration Program for an installation. The plan identifies environmental 
cleanup requirements at each site or area of concern, and proposes a comprehensive, 
installation-wide approach, with associated costs and schedules, to conduct investigations 
and necessary remedial actions.  
In an effort to coordinate planning information between the restoration manager, US Army 
Environmental Center (USAEC), Joint Readiness Training Center (JRTC) and Fort Polk, 
IMA, executing agencies, an IAP was completed.  The IAP is used to track requirements, 
schedules and tentative budgets for all major Army installation cleanup programs.   
All site-specific funding and schedule information has been prepared according to 
projected overall Army funding levels and is, therefore, subject to change. 
The following agencies contributed to the formulation and completion of this Installation 
Action Plan during a planning workshop held on 8 February 2006: 
 
Company/Installation/Branch 
DPW, Fort Polk 
Engineering & Environment Inc, for USAEC 
IMA-SWRO 
URS - Fort Polk 
USAEC (conference call) 
USACE – Tulsa District 
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~  approximately 
AEC  Army Environmental Center 
AEDB-R Army Environmental Data Base - Restoration 
AOC  Area of Concern 
ASP  Ammunition Supply Point 
CERCLA Comprehensive Environmental Response, Compensation and Liability Act 
CMB  Compliance Management Branch 
CMS  Corrective Measure Study 
CTC  Cost-to-Complete 
DD  Decision Document 
DEH  Directorate of Engineering and Housing 
DERA  Defense Environmental Restoration Account 
DERP  Defense Environmental Restoration Program 
DMM  Discarded Military Munitions 
DOL  Directorate of Logistics 
ENRMD Environmental and Natural Resources Management Division 
EOD  Explosive Ordnance Disposal 
EPA  Environmental Protection Agency (United States) 
ER,A  Environmental Restoration, Army (Formerly DERA) 
FORSCOM US Army Forces Command 
FS  Feasibility Study 
FUDS  Formerly Used Defense Sites 
FY  Fiscal Year 
GWM  Groundwater Monitoring 
IAP  Installation Action Plan 
IMA  Installation Management Agency 
IRA  Interim Remedial Action 
IRP  Installation Restoration Program 
IUA  Intensive Use Area 
JRTC  Joint Readiness Training Center 
LA  Louisiana 
LDEQ  Louisiana Department of Environmental Quality 
LTM  Long-Term Management 
LUA  Limited Use Area 
MACOM Major Army Command 
MMRP Military Munitions Range Program 
MO-(1-3) Management Option (1-3) 
MOGAS Motor Gasoline 
NE    Not Evaluated 
NPL  National Priorities List 
OB/OD Open Burn/Open Detonation 
OE  Ordnance or Explosives 
PA  Preliminary Assessment 
PBC  Performance Based Contract 
PCB  Polychlorinated Biphenyls 
POL  Petroleum, Oil and Lubricants 
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ppb  parts per billion 
RA  Remedial Action 
RAC  Risk Assessment Code 
RA(C)  Remedial Action (Construction)  
RA(O)  Remedial Action (Operation) 
RAB  Restoration Advisory Board 
RC   Response Complete 
RCRA  Resource Conservation and Recovery Act 
RD  Remedial Design 
RECAP Risk Evaluation/Corrective Action Program 
REM   Removal 
RFA  RCRA Facility Assessment 
RFI  RCRA Facility Investigation 
RI  Remedial Investigation 
RIP  Remedy in Place 
ROD  Record of Decision 
RRSE  Relative Risk Site Evaluation 
SAP  Satellite Accumulation Point 
SI  Site Inspection or Site Investigation 
SUPA  Special Use Permit Authorization 
SWMU Solid Waste Management Unit 
TPH  Total Petroleum Hydrocarbons 
TRADOC Training and Doctrine Command 
TRC  Technical Review Committee 
USACE United States Army Corps of Engineers 
USAEHA United States Army Environmental Hygiene Agency 
USAF  United States Air Force 
USATHAMA US Army Toxic and Hazardous Material Agency (replaced by USAEC) 
USFS  United States Forest Service 
UST  Underground Storage Tank 
UXO  Unexploded Ordnance 
VOC  Volatile Organic Compounds 
 

Acronyms & Abbreviations
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Installation Locale:  Fort Polk is located in Vernon Parrish, six miles southeast of 
Leesville, Louisiana and occupies 198,759 acres.  Fort Polk is divided into two cantonment 
areas and several large training ranges.  The larger and more extensively developed 
cantonment area is known as South Fort Polk and a smaller, less developed cantonment 
area, located directly north of South Fort Polk, is known as North Fort Polk.  A third 
cantonment area is located on the east side of Peason Ridge which is approximately 20 
miles north of the main post. 
Training ranges are located in the remainder of Fort Polk’s main post and at Peason 
Ridge.  The US Forest Service administratively controls 98,125 acres on the main post and 
480 acres at Peason Ridge.  These lands are used by the Army under the conditions of a 
Special Use Permit Authorization.  Access between the main post and Peason Ridge is via 
a tank trail over land leased from the State of Louisiana, Vernon Parish and private 
landowners and companies.  Total current maneuver acreage on the main post and 
Peason Ridge is 139,171 acres. 
Installation Mission:  Fort Polk has continued to undergo transitions, as it has become 
one of four Army Combat Training Centers when it became the home of the Joint 
Readiness Training Center (JRTC).  This change was the result of recommendations 
under the Defense Base Realignment and Closure Act of 1990, Public Law 101-510, 
realigning the JRTC from Fort Chaffee, Arkansas and the 199th Separate Motorized 
Brigade from Fort Lewis, Washington to Fort Polk.  The JRTC was relocated to Fort Polk 
on March 12, 1993, with the mission of providing advanced level training for the Army and 
Air Force contingency forces under tough, simulated conditions which replicate, as closely 
as possible the operational environment the unit to which the unit may deploy.  The major 
training effort of the JRTC is focused on Army light forces, e.g., airborne, air assault, 
ranger, and light infantry battalions, special operation forces and their associated combat 
support and combat service support units.  Before moving to Fort Polk, the 199th was re-
flagged as the historic 2nd Armored Cavalry Regiment.   
 
The 4th Brigade, 10th Mountain Division, one of the Army’s new modular brigades, 
officially activated January 19, 2005 at Fort Polk.  The Army is restructuring from a 
division-based to a brigade-based force, consisting of self-sufficient, brigade-based 
modules that will greatly improve strategic responsiveness.  Fort Polk is also home to 
Warrior Brigade which contains several combat support units. Medical, dental and military 
police commands also support the installation. 
 
Currently, Fort Polk is supporting the war on terrorism by providing mission-specific 
training for the Army's light infantry and special operations forces and by deploying home 
station and reserve component forces in support of Operations Enduring Freedom, Noble 
Eagle, and Iraqi Freedom. 
 
Lead Organization: 
Installation Management Agency, Southwest Regional Office 
 
Regulatory Participation: 
Louisiana Department of Environmental Quality (LDEQ), Baton Rouge, LA 

Installation Information 
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NPL Status:  Non-NPL 
 
RAB/TRC/TAPP Status:  Fort Polk does not currently have a Restoration Advisory Board 
(RAB) or a Technical Review Committee (TRC).  Surveys were conducted in the summer 
of 1996 and February 1998.  There was not sufficient community interest to justify forming 
a RAB.   
 
Program Summaries: 
IRP 
Contaminants of Concern:  Organics, Nitro aromatics, Metals, Solvents, Pesticides 
Media of Concern:  Groundwater, Surface Water, Sediment 
Estimated date for RIP/RC:  2003/2007 
Funding to Date (thru FY05):  $24,495K 
Current Year Funding (FY06): $325K 
Cost-to-Complete (FY07+):  $6,431K 
 
MMRP 
Contaminants of Concern:  UXO 
Media of Concern:  Groundwater, Soil 
Estimated date for RIP/RC:  2022 
Funding to Date (thru FY05):  $ 25K 
Current Year Funding (FY06):  $459K 
Cost-to-Complete (FY07+):  $28,412K 
 
 

Installation Information 
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Historic Activity:  Camp Polk was established in 1941 as an Armored Division Training 
Center as a result of the Louisiana Maneuvers.  It was named in honor of the Right 
Reverend Leonidas Polk, the first Episcopal Bishop of Louisiana, also known as “The 
Fighting Bishop,” who was killed while fighting for the Confederacy in 1864.  The camp 
was originally planned as a sister post to three Louisiana Army Installations, Camps 
Claiborne, Livingston and Beauregard. 
 
During World War II, Camp Polk was the preparation site for 800,000 soldiers aiding in the 
invasion of North Africa and Europe.  Units receiving training included the 3rd, 5th, 7th, 
8th, 9th, and 11th Armored Divisions, the 95th Infantry Division and the 11th Airborne 
Division.  On March 31, 1947, Camp Polk was deactivated and put on standby status.  
Limited reactivation occurred when Louisiana and Arkansas National Guard units trained 
at Camp Polk, during the summers of 1948 and 1949. 
 
Activity at Camp Polk increased by August 9, 1950, with the onset of the Korean Conflict, 
and included complete post renovation.  Units stationed at the camp between 1950 and 
1954 included the 45th Infantry Division – Oklahoma National Guard, XV Corps, the 37th 
Infantry Division – National Guard, and the 1st Armored Division.  Camp Polk was again 
closed in 1954, but only until the summer of 1955.  Operation Sage Brush, a combined 
Army and US Air Force (USAF) maneuver reopened the camp.  Later, in November 1955, 
Camp Polk was made a permanent installation and renamed Fort Polk with the 1st 
Armored Division based there. 
 
Between June 1959 and August 1960, Fort Polk was again deactivated.  The Berlin Crisis 
later established a need for reopening Fort Polk, which became the base for the 49th 
Armored Division – Texas National Guard.  As the number of inductees increased during 
the early 1960s, an Infantry Training Center was established at Fort Polk.  This center 
continued to operate through the Cuban Missile Crisis, and, in December 1965, Fort Polk 
began to conduct Vietnam-oriented advanced training.  On October 23, 1968, Fort Polk 
was renamed a permanent installation. 
 
When Army reorganization occurred in January 1973, Fort Polk became the US Army 
Infantry Training Center under the US Army Training and Doctrine Command (TRADOC), 
effective July 1973.  For the first time in its history, Fort Polk was the prime installation in a 
specified combat arms branch.  Further restructuring in 1975, along with the activation on 
post of the 5th Infantry Division (Mechanized), transferred Fort Polk from TRADOC to 
FORSCOM.  Since the mid-1970s, development has continued on Fort Polk through 
extensive building programs. 
 
The area occupied by Fort Polk has been used continuously, with the exception of periods 
of time in 1947, 1954, 1955, 1959, 1960, for training various Army and National Guard 
units.  Contamination assessments and corrective actions have been ongoing since 1983 
when USATHAMA first conducted a site assessment.  Subsequent RFIs and corrective 
actions have been completed at the South Fort and North Fort Cantonment areas.  The 
LDEQ have provided regulatory oversight for all site assessments and corrective actions. 
 

Cleanup Program Summary
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IRP 
• Prior Year Progress:  Began LTM phase – cover system monthly inspections, grass 

mowing, erosion repair, semi-annual groundwater sampling, etc. at POLK-08.  
Continued seep sampling at POLK-11. 

• Future Plan of Action:  Continue LTM at POLK-08.  Complete seep sampling and 
prepare for closure in FY06 for POLK-11. 

 
MMRP 
• Prior Year Progress:  Preliminary Assessment has been completed at all sites.  An SI 

will be conducted at three of the sites in FY06. 
• Future Plan of Action:  An RI/FS is scheduled to begin for all sites in 2011. 

 
 

Cleanup Program Summary
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AEDB-R Sites/Sites RC:  22/20 
 
AEDB-R Site Types:  
5  Landfills    3  Spill Sites 
3  Surface Impoundments/Lagoons    2  Waste Treatment Plants 
2  Explosive Ordnance Disposal (EOD) Areas  2  Fire Training Areas 
1  Contaminated Building    1  Contaminated Fill 
1  Above Ground Storage Tank    2  Storage Areas 
 
Contaminants of Concern:  Organics, Nitro aromatics, Metals, Solvents, Pesticides 
 
Media of Concern:  Groundwater, Surface Water, Sediment 
 
Completed REM/IRA/RA:   
FY90 - REM: UST removals in FY 90 
1994 - REM: Remedial Action of South Fort Polk Wastewater Lagoon completed in July 
1994 ($1,769,000) 
1997 - IRA: Cap material and institutional controls initiated on Range 23A Chemical Agent 
Burial Site in October 1997 ($200,000 - FY96) 
1997 - IRA: Dewatering and backfilling at Former Burning Ground in November 1997 
($50,000 - FY96) 
1998 - IRA: Soil removal and backfill at K Ave. MOGAS Site in May 1998 ($76,702) 
1998 - IRA: Range 23A Chemical Agent Burial Site for erosion control in Sept 1998 
2000 - IRA: Mill Creek Stockpile Design/Development in 2000 ($102,500) 
1999 - IRA: Erosion Control at Former Burning Ground & K Ave MOGAS Site in 1999 
($30,000) 
2001 - RA: Soil Removal at DOL Solvent Waste Storage Area in 2001 ($270,000) 
- IRA: Mill Creek Landfill, 100% of rough grading completed. ($2,310,000) 
- RA: Construction Material Disposal Area – Seep management project implemented 
($300,000) 
RA: Mill Creek Landfill, engineered cover system constructed in FY04 
 
Total IRP Funding: 
Prior Years (thru FY05):  $24,295K 
Current Year (FY06): $     325K 
Future Requirements (FY07+):   $ 6,431K 
TOTAL:  $31,251K 
 
Duration of IRP: 
Year of IRP Inception:  1983 
Year of IRP Completion Excluding LTM:  2007 
Year of IRP Completion Including LTM:  2029 
 
 

IRP Summary
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In 1983, an Installation Assessment was conducted by US Army Toxic and Hazardous 
Material Agency (USATHAMA) to determine past and current use of toxic and hazardous 
materials as well as the potential for these substances to migrate off the installation.  The 
assessment determined that off-post migration of contaminants via surface water or 
groundwater was not evident. 
 
The US Army Environmental Hygiene Agency (USAEHA) conducted an evaluation of Solid 
Waste Management Units (SWMUs) in 1987 and 1989.  Twenty-one SWMUs were 
identified on Fort Polk.  A remedial investigation/feasibility study (RI/FS) was conducted at 
3 sites: South Fort Polk Wastewater Lagoon, the Mill Creek Landfill, and the Former 
Burning Ground.  No additional sampling was recommended for 11 sites, surface water, 
sediment, and waste samples were collected at one site and monitoring wells were 
installed.  Groundwater, surface water, sediment, and soil samples were collected at six 
sites. 
 
The results of the RI/FS were addressed in the Fort Polk Remedial Investigation Report 
prepared for USATHAMA by Roy F. Weston, Inc. in 1989.  The Mill Creek Landfill was 
found to be contaminating the groundwater in the shallow aquifer with low levels of certain 
organics (volatile and semi-volatile), nitro aromatics, and metals, but the Endangerment 
Assessment concluded that no unacceptable risks were found. The Wastewater Lagoon 
was recommended for closure, and it was determined that all contamination was within the 
physical confines of the lagoon.  The Former Burning Ground RI indicated that no 
appreciable migration of the constituents of concern had occurred beyond the fenced-in 
site area. 
 
A remedial action at the Wastewater Lagoon, consisting of sludge removal and regrading, 
commenced in September of 1993 and was completed in July 1994.  Long-term 
Management (LTM) was conducted through 1998. 
 
Fort Polk applied for and received a RCRA Subpart X (Federal regulations for 
Miscellaneous Units) Permit in 1995 for their open burn/open detonation (OB/OD) range.  
In response to this permit application, a RCRA Facility Assessment (RFA) Report was 
prepared for the EPA by PRC Environmental Management, Inc. in 1993.  The RFA report 
identified 57 SWMUs and 5 Areas of Concern (AOCs).  Thirty-one of the SWMUs plus 2 
AOCs were recommended for a RCRA Facility Investigation (RFI).  In response to this, a 
draft scope of work for these investigations was completed in December 1993.  The 
Corrective Action portion of the permit was issued in June 1995. 
 
The Phase I Mill Creek Landfill RFI began in January 1995 and was completed in June 
1995.  Samples were collected from creek water and sediment, seeps, and groundwater.  
The results were compared to action levels established by the EPA.  Action levels were 
exceeded for volatile organics, pesticides, and metals in groundwater; pesticides and 
metals in creek water; pesticides and metals in creek sediment; and volatile organics, 
pesticides, herbicides, and metals in seeps. 
 

IRP Contamination Assessment
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Phase II of the Mill Creek Landfill RFI began in March 1996 and was completed in October 
1997.   Samples were collected from creek water and sediment, seeps, groundwater, and 
soil borings.  The results were compared to action levels established by the Louisiana 
Department of Environmental Quality (LDEQ).  Action levels were exceeded for explosives 
and metals in soil; pesticides, herbicides, metals, and explosives in groundwater; 
pesticides in creek water; metals in creek sediment; and pesticides and metals in seeps. 
 
A Corrective Measures Study (CMS) and Baseline Human Health and Ecological Risk 
Assessment was completed for the Mill Creek Landfill and submitted to the LDEQ in 1999.  
Based on the results of these reports, a clay cap was designed as a corrective action for 
part of the Mill Creek area. The final design was submitted to the LDEQ in 2000. 
The Phase I RFI for the Installation-Wide SWMUs (all SWMUs with the exception of the 
Mill Creek Landfill) began in April 1995 and was completed in March 1997.  The Phase II 
RFI for the Installation-Wide SWMUs began in October 1997 and was completed in June 
1999.  The Installation-Wide SWMU Phase III RECAP Assessment was completed in 
2001. 
 
In 1999, POLK-24, Former Ammo Supply Point (ASP) was added to the IRP.  The 
constituents of concern at this site are metals and potential ordnance material. 
 
Cleanup Exit Strategy: 
Long term management (LTM) will be conducted at Polk-08 for up to 30 years as required 
by approved closure plan with the LDEQ.  At Polk-11, a passive remediation system is 
currently in place and will continue to operate into FY07.  It is expected that RC will be 
achieved in FY07 and LTM will follow. 

IRP Contamination Assessment
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1983 
• Installation Assessment of Headquarters, 5th Infantry Division (Mechanized) and Fort 

Polk and Peason Ridge, LA.  Report No. 333, Environmental Science and Engineering, 
Inc., Gainesville, FL 32602 

 
1989 
• Groundwater Quality Survey No. 38-26-8809-90, Evaluation of Solid Waste 

Management Units, US Army 5th Infantry Division (Mechanized) and Fort Polk, US 
Army Environmental Hygiene Agency, Aberdeen Proving Ground, MD 21010-5422, 14-
18 September 1987, 10-21 July 1989, and 21-25 August 1989 

• Fort Polk Remedial Investigation Report, Contract No. DAAA15-85-D-0015, Task Order 
– 8, Roy F. Weston, Inc., West Chester, PA 19380, Aug-89 

 
1993 
• RCRA Facility Assessment, PRC Environmental Management, Inc., Baton Rouge, LA, 

Dec-93 
 
1994 
• Site Visit Report – RCRA Corrective Action Program, Radian Corporation, Baton 

Rouge, LA. Jan-94 
 
1995 
• Mill Creek Landfill Phase I RI, Radian Corporation, Baton Rouge, LA., Oct-95 
 
1996 
• RCRA Facility Investigation Installation-Wide SWMU, Mar-96 
 
1997 
• RFI Interim Report Installation-Wide SMWUs, Radian International LLC, Baton Rouge, 

LA, Jan-97 
• Mill Creek Landfill Phase II RFI, Radian International LLC, Baton Rouge, LA, Oct-97 
 
1998 
• Relative Risk Ranking Site Evaluations, Radian International LLC, Baton Rouge, LA, 

Sep-98 
• Interim Stabilization Measures Report, Former Chemical Agent Burial Ground, Former 

Burning Ground, Avenue K MOGAS Site, Radian International LLC, Baton Rouge, LA, 
Sep-98 

• Corrective Measure Implementation Program Plan, Evaluation and Design of Mill Creek 
Landfill, Radian International LLC, Baton Rouge, LA, Sep-98 

• Additional Investigation for Installation-Wide SWMUs Phase II RFI, Radian International 
LLC, Baton Rouge, LA, Sep-98 

• Background Study for Metals, Pesticides, and Herbicides, Radian International LLC, 
Baton Rouge, LA, Oct-98 

Previous Studies 
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1998 (cont.) 
• Mill Creek Landfill Secondary Site Reconnaissance Report, Radian International LLC, 

Baton Rouge, LA, Dec-98 
 
1999 
• RFI Report, Installation-Wide SWMUs, Radian International LLC, Baton Rouge, LA, 

Jan-99 
• Relative Risk Ranking Site Evaluation Report, Range 1 Area, Radian International LLC, 

Baton Rouge, LA, Feb-99 
• Mill Creek Landfill Secondary Site Reconnaissance, Radian International LLC, Baton 

Rouge, LA, Mar-99 
• Additional Investigations Report, Installation-Wide SWMUs 25A, 26, 27A, 41A, Radian 

International LLC, Baton Rouge, LA, Jun-99 
• Phase I Site Assessment Report, Former Ammo Supply Point, Radian International 

LLC, Baton Rouge, LA, Jun-99 
• RRSE, Former Ammo Supply Point, Jun-99 
• DOL Waste Solvent Storage Area Site Investigation, Radian International LLC, Baton 

Rouge, LA, Jun-99 
• Relative Risk Ranking Site Evaluation Report, Block 100, Radian International LLC, 

Baton Rouge, LA, Jul-99 
• Additional Activities for the Installation-Wide SWMUs RFI (Construction Debris Landfill), 

Radian International LLC, Baton Rouge, LA, Oct-99 
• Activities for SWMU 26, Nov-99 
 
2000 
• Construction Debris Landfill Erosion Control Plan, Site Reconnaissance, Radian 

International LLC, Baton Rouge, LA, Jan-00 
• RECAP Assessment, Installation-Wide SWMUs Phase III RFI, URS, Baton Rouge, LA, 

Feb-00 
• Mill Creek Landfill Corrective Action Design, URS, Baton Rouge, LA, Jun-00 
• DOL Waste Solvent Storage Area Site Remediation Definition, URS, Baton Rouge, LA, 

Jul-00 
• Phase II SI, Former Ammo Supply Point, URS, Baton Rouge, LA, Jul-00 
• RFI and RECAP Assessment, AOC 2 and AOC 3, URS, Baton Rouge, LA, Aug-00 
 
2001 
• Mill Creek Landfill Corrective Action Revised Design , URS, Baton Rouge, LA, Feb-01 
• Borrow Area Study, Mill Creek Landfill, URS, Baton Rouge, LA, May-01 
• Background Study for Metals in Groundwater, URS, Baton Rouge, LA, Jun-01 
• Mill Creek Landfill Borrow Area Design, URS, Baton Rouge, LA, Jul-01 
• Construction Debris Landfill Seep Management System Design,URS, Baton Rouge, 

LA, Aug-01 
• Construction Debris Landfill Erosion Control Design, URS, Baton Rouge, LA, Aug-01 

Previous Studies 
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2004 
• Groundwater Monitoring for Mill Creek Landfill, URS, Baton Rouge, LA, Jan-04 
• Mill Creek Landfill Monitoring Well Installation and Groundwater Sampling Report, 

URS, Baton Rouge, LA, Mar-04 
• Plugging and Abandonment of the Former ASP Groundwater Monitoring Wells, URS, 

Baton Rouge, LA, Mar-04 
• Mill Creek Landfill Monitoring Well Installation Work Plan, URS, Baton Rouge, LA, Apr-

04 
• Corrective Measure Study, URS, Baton Rouge, LA, May-04 
 
2005 
 
• Mill Creek Landfill Monitoring Well Installation Report, URS, Baton Rouge, LA, Jan-05, 
• Operation and Maintenance Plan, Mill Creek Landfill, Shaw, Houston, TX, Mar-05, 
• Mill Creek Landfill Cover System Construction Certification Report, URS, Baton Rouge, 

LA, May-05, 
• Mill Creek Landfill Long-Term Monitoring Program, Year 1 Report, URS, Baton Rouge, 

Sep-05, 
• Mill Creek Landfill Inspection and Maintenance Report, URS, Baton Rouge, LA, Sep-

05, 
• Addendum No. 1 for Construction Certification Report for Mill Creek Landfill, URS, 

Baton Rouge, Nov-05 
• Seep Management System Sampling Activities Report, Construction Debris Landfill 

September 2004 – June 2005, URS, Baton Rouge, LA, Oct-05 
 
 
 
 
 
 
 
 
 
 
 

Previous Studies 
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POLK-08 (EPA SWMU #17) 
MILL CREEK LANDFILL 

 
 
 
POLK-08 is an abandoned landfill that 
encompasses ~400 acres, not all of which was 
used for disposal.  It is located north of Mill Creek 
Road in the South Fort Polk Cantonment Area.  
This site is within an endangered species (Red-
Cockaded Woodpecker) habitat.  This site is also 
a recharge zone for a regional sole-source 
aquifer, which is used for drinking water.  
Historical information indicates the presence of 
explosive residues and unexploded ordnance.  A 
large portion of the landfill is now located within 
the boundaries of the Ammunition Supply Point 
(ASP).   
 
The landfill was operated from 1947 until 1986 
and was used for the disposal of hazardous and 
non-hazardous wastes which included industrial, 
municipal, medical wastes and construction debris 
generated by Fort Polk.   
The RI indicated that groundwater, surface water, 
soil, and sediment were contaminated with 
organics, pesticides, nitro aromatics and metals.  
The Phase I RFI was conducted from Jan to Jun 
1995.  The Phase II RFI was conducted from Mar 1996 to Oct 1997.  A Human Health and 
Ecological Risk Assessment and Corrective Measures Study was completed and 
submitted to the LDEQ in 1999.  The RFI results indicated solvents and pesticides above 
RECAP levels, soil erosion and leachate leaving the landfill area.  Groundwater monitoring 
began in 1998.  The RD (engineering site recon and construction design for a 32-acre 
engineered cover system) began in 1999 and was completed in FY01.  The engineered 
cover system will eliminate the risk to human health.  The Secondary Site Reconnaissance 
Report was finalized in Mar 1999.  The exposed debris was relocated (in FY00) from 
several of the areas of concern and moved to the area to be capped.  The landfill cap 
(approx. 32-acres) was completed and the existing groundwater wells were plugged and 
abandoned in FY04.  The cap included removal of vegetation, grading, re-vegetation and 
placement of soil from an on-post borrow area.  This site includes a total of twelve 
groundwater monitoring wells which were installed in FY04. 
 
 
 
Groundwater monitoring and cover system maintenance will continue.  The potential for 
groundwater monitoring may continue for up to thirty years. 
 

SITE DESCRIPTION  
 
REGULATORY DRIVER:  CERCLA 
 
RRSE:  High 
 
CONTAMINANTS OF CONCERN:  
Organics, Nitro aromatics, Metals, 
Solvents, Pesticides 
 
MEDIA OF CONCERN: Soil, 
Groundwater, Surface Water, 
Sediment 
 
PHASES Start  End  
PA................ 198709 ........ 199005 
SI ................. 198709 ........ 199005 
RI/FS ........... 199501 ........ 199811 
RD ............... 199901 ........ 200006 
IRA .............. 200006 ........ 200403 
RA(C) .......... 200403 ........ 200409 
LTM ............. 200410 ........ 202909 
 
RC:  200409 

STATUS 

CLEANUP STRATEGY 
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POLK-11 (EPA SWMU #21) 
CONSTRUCTION MATERIAL DISPOSAL AREA 

 
 
 
This former construction debris open dumping 
site, ~20 acres in size, is located less than one-
half mile north of Mill Creek Road.   
The RFI Phase I began in February 1995 and was 
completed in June 1997.  Analytical results 
indicate groundwater and soil contamination 
above action levels.  Phase II RFI was completed 
in June 1998.  Due to lead contamination in seep 
water, a Phase II addendum was completed in 
June 1999.  The RECAP Assessment required a 
MO-3 (full risk assessment) that indicated metal 
impacts to surface water.  The RD for seep 
control was approved by LDEQ in late FY01.  
Construction of the seep controls was started in 
FY01 and was completed late FY02.   
 
 
 
Continue erosion controls and seep monitoring.  A 
passive remediation system is currently in place 
and will continue in operation. 
 
 
 

 

 
 
REGULATORY DRIVER:  CERCLA 
 
RRSE:  High 
 
CONTAMINANTS:  Metals 
 
MEDIA OF CONCERN: 
Surface Water 
 
PHASES Start  End  
PA................ 198709 ........ 199005 
SI ................. 198709 ........ 199005 
RI/FS ........... 199502 ........ 199912 
RD ............... 200008 ........ 200109 
RA(C) .......... 200101 ........ 200211 
RA(O) .......... 200301 ........ 200709 
LTM ............. 200710 ........ 202909 
 
RIP:  200301 
RC:  200709 

STATUS SITE DESCRIPTION 

CLEANUP STRATEGY 
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IRP No Further Action Sites Summary 
 

 
AEDB-R# 

Site Title Documentation/Reason for NFA NFA 
Date 

POLK-01 HAZ WASTE CONTAINER 
STORAGE (BLDG 4053) 

Site is still active.  Not eligible for 
IRP 

198803

POLK-02 DOL SOLVENT WASTE 
STORAGE AREA 

Contaminated soil was removed in 
late FY01.  Site closure 
documentation submitted to LDEQ 
in April 2003 

200109

POLK-03 SOUTH FORT POLK 
WASTEWATER LAGOON 

NFA identified in the RECAP 
Assessment.  Site closure 
documentation submitted to LDEQ 
in April 2003 

199407

POLK-04 NORTH TANK PREWASH 
FAC LAGOONS 

Site is still active.  Not eligible for 
IRP 

199005

POLK-05 SOUTH TANK PREWASH 
FAC LAGOONS 

Site is still active.  Not eligible for 
IRP 

199005

POLK-06 RANGE 23A CHEMICAL 
AGENT BURIAL SITE  

All required cleanups completed.  
Site closure documentation 
submitted to LDEQ in April 2003 

200109

POLK-07 BAYOU ZOURIE LANDFILL Study completed.  No cleanup 
required. 

200109

POLK-08 MILL CREEK LANDFILL Engineered cover system 
completed. 

200409

POLK-09 LANDFILL-CHAFFEE ROAD Not eligible for IRP funds because 
of period of operation.  LDEQ 
granted a letter granting final 
closure of landfill 

199005

POLK-10 SLUDGE LANDFARM Site is still active.  Not eligible for 
IRP 

199005

POLK-12 S FORT STP Site is still active.  Not eligible for 
IRP 

199005

POLK-13 N FORT STP Site is still active.  Not eligible for 
IRP 

199005

POLK-16 DEMO AREA EOD Site is still active.  Not eligible for 
IRP 

199005

POLK-17 ORIGINAL FIREFIGHTER 
TRAINING AREA 

Study completed.  No cleanup 
required. 

200109

POLK-18 FORMER FIRE TRAINING 
PIT 

A CMS suggesting NFA was 
completed in FY01. Study 
completed.  No cleanup required  

200109
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IRP No Further Action Sites Summary (cont.) 
 

AEDB-R# Site Title Documentation/Reason for NFA NFA 
Date 

POLK-19 DOL STEAM CLEAN 
WASHRACK DISCHARGE 

Site is still active.  Not eligible for 
IRP 

199005

POLK-20 BATTERY SHOP 
DISCHARGE 

Site is an operational motor pool.  
Not eligible for IRP 

199005

POLK-21 FORMER BURNING 
GROUND 

As long as cover is maintained, 
NFA.  Closure documentation 
submitted to LDEQ in late FY01. 

200109

POLK-22 K AVENUE MOGAS SITE NFA approved by LDEQ 200109
POLK-23 DEH, PAINT BOOTH AND 

PAINT WASTE SAPS 
Ecological Risk Assessment 
submitted to LDEQ in FY03.  NFA 
expected. 

199902

POLK-24 FORMER AMMO SUPPLY 
POINT 

Study completed.  No cleanup 
required. 

200309
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Initiation of IRP:  1987 
 
Past Phase Completion Milestones 
 
1987 
 PA/SI Initiation (POLK-01 to -21), September 
 RI/FS Initiation (POLK-03), September 
 
1988 
 PA/SI Completion (POLK-01 and -21), March 
 Response Complete - Not ER,A Eligible (POLK-01), March 
 
1989 
 PA/SI Initiation (POLK-22), September  
 
1990 
 PA/SI Completion (POLK-22), February 
 PA/SI Completion (POLK-03), March 
 PA/SI Completion (POLK-02, -04 to -13, -17, -19 and -20), May 
 Response Complete - Not ER,A Eligible (POLK-04, -05,  -09, -10, -12, -13, -16, -19, -
20), May 
 
1991 
 RD Initiation (POLK-03), May 
 
1992 
 RD Completion (POLK-03), March 
 
1994 
 RA Initiation (POLK-03), January 
 RA Completion (POLK-03), July 
 LTM Initiation (POLK-03), July 
 PA/SI Completion (POLK-18), July 
 PA/SI Initiation (POLK-23), August 
 PA/SI Completion (POLK-23), September 
 RI/FS Initiation (POLK-08), October 
 RI/FS Initiation (POLK-21), December 
 
1995 
 RI/FS Initiation (POLK-06, -07, -11), February 
 RI/FS Initiation (POLK-02, -17, -18, -22), March 

Schedule
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1997 
 IRA Initiation (POLK-06), October 
 IRA Completion (POLK-06), October 
 IRA Initiation (POLK-21), November 
 IRA Completion (POLK-21), November 
 
1998 
 IRA Initiation (POLK-22), May 
 IRA Completed (POLK-22), May 
 RI/FS Completed (POLK-07, 17, 18, 22, 23), June 
 LTM Complete (POLK-03), August 
 
1998 
 IRA Initiation (POLK-06), January 
 IRA Initiation (POLK-22), May 
 IRA Complete (POLK-22), June 
 RI/FS Completed (POLK-02, 06, 08, 11, 18, 21), September 
 IRA Completed (POLK-06), September 
 
1999 
 IRA Initiation (POLK-22), January 
 RD Initiation (POLK-02), April 
 RI/FS Complete (POLK-02), June 
 PA/SI Phase I Completed (POLK-24), June 
 RI/FS Initiation (POLK-024), July 
 RI/FS Initiation (POLK-02), October 
 PA/SI Initiation (POLK-24), October 
 RD Initiation (POLK-08), October 
 RI/FS Initiation (POLK-06, 07, 18), October 
 
2000 
 RI/FS RECAP Assessment Completed (POLK-06), February 
 IRA Initiation (POLK-08), April 
 RD Completed (POLK-08), June 
 RI/FS Completed (POLK-24), July 
 RI/FS RECAP MO-3 Initiation (POLK-24), July 
 RI/FS CMS/BHHERA Completed (POLK-08), September 
 
2001 
 RD SWMU 17 Mill Creek Landfill Design, February 
 Draft No Further Action Documentation for SWMUs 7, 25, 28, 29, 35, 37, 44, 45, 46, 50 
and AOC 3 submitted to the LDEQ, July - October 
 Completed Interim Stabilization Measures at SWMU 43 (DOL Solvent Storage Area), 
September 
 Received LDEQ approval of Final Design for Construction Debris Landfill Seep 
Management System, September 

Schedule
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2001 (cont.) 
 Began implementation of Interim Stabilization Measures at SWMU 21 (Construction 
Debris Landfill), September 
 Final AOC 2 - Former Avenue K MOGAS Site Management Option 3 Work Plan 
submitted to LDEQ, September 
 RD Initiation - Erosion Control (POLK-11), November 
 
2002 
 Submitted the Environmental Indicator Forms CA725 and CA750 to LDEQ. February 
LTM completed at POLK-06, 21, 22, March 
 Draft Final AOC 2 - Former Avenue K MOGAS Site Management Option 3 RECAP 
Assessment Report Approved by LDEQ, September 
 Final Management Option 3 RECAP Assessment, Active Installation-Wide SWMUs, 
Phase III RFI Report submitted to Fort Polk and USACE and LDEQ, December 
 
2003 
 Began work on the foundation layer at Polk-08 
 Plugged and abandoned 14 monitoring wells at Polk-24; 22 wells at Polk-08, and a total 
of 24 wells at Polk-02, 03, 06, 07, 11, 21, and 22. 
 Installed 5 monitoring wells at Polk-08 
 
2004 
 Completed engineered cover system at Polk-08, September 
 Installed 7 monitoring wells at Polk-08, October 
 
2005 
 Began LTM at Polk-08. 
 
Construction Completion:  2004 
 
Estimated Completion Date of IRP (including LTM phase):  2029 
 
 
 

Schedule
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Fort Polk IRP Schedule 
(Based on current funding constraints) 

           
AEDB-R# PHASE FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15+ 
POLK-08 LTM                 202909

RAO                   POLK-11 
LTM                 202909
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Prior Years Funding 
FY94 - FY04:  $24,070K 
 
Year/Site Information   Expenditures  FY Total 
FY05  POLK-08, LTM   $291K 
           POLK-11, RAO   $134K    $425K 
Total Funding up to FY05:   $24,495K 
 
Current Year Funding 
Year/Site Information Expenditures FY Total 
FY06  POLK-08 LTM $305K 
           POLK-11 RA(O) $  20K  $325K 
Total Funding FY06:  $325K 
 
Total Future Requirements:  $6,431K 
 
Total IRP Program Costs:  $31,251K 
 
 

Costs 
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JRTC and FORT POLK 
 

Military Munitions Response Program 
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AEDB-R MMRP Sites/Sites RC:  9/2 
 
AEDB-R Site Types: 
9 Small Arms Ranges 
 
Contaminants of Concern:  UXO 
 
Media of Concern:  Groundwater, Soil 
 
Completed REM/IRA/RA:  None 
 
Total MMRP Funding: 
Prior Years (thru FY05):   $       25K 
Current Year (FY06):   $     459K 
Future Requirements (FY07+):  $28,412K 
Total:    $28,896K 
 
Duration of MMRP: 
Year of MMRP Inception:  2003 
Year of RA Completion:  2022 
Year of MMRP Completion:  2052 
 
 

MMRP Summary
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MMRP Contamination Assessment Overview: 
Nine MMRP sites have been identified at Fort Polk.  Two sites (POLK-006-R-01 and 
POLK-008-R-01) were later determined not to be eligible for the MMRP.  All of the sites 
are scheduled for a SI in FY06. 
 
Cleanup Exit Strategy:  OE site characterization and removal assessment followed by 
OE removal action with institutional controls. 
 
 

MMRP Contamination Assessment
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2002 
• Final US Army Closed, Transferring and Transferred Range/Site Inventory for Fort Polk 
and Peason Ridge, Louisiana, engineering-environmental Management, Inc., November  

Previous Studies 
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JRTC and FORT POLK 
 

Military Munitions Response Program 
Site Descriptions 
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POLK-001-R-01 
CASTOR 5 TRAINING AREA 

 
 
 
This 908.47-acre former military range was a 
block training area located in the northwest corner 
of Fort Polk as observed on the Fort Polk Military 
Installation Map, 1979.  The area is contained 
within the original installation boundaries and 
historically served as a bivouac and maneuver 
training area, as indicated on the Fort Polk 
Training Facilities Vicinity Map dated 1966.  
According to range control personnel, the use of 
munitions and ordnance on block training areas 
has been limited to small arms blank ammunition 
and pyrotechnics.  The Castor 5 Training Area is a 
closed range currently occupied by the Maple 
Terrace military housing area and undeveloped 
lands west of the housing area and east of the 
current Castor 1 block training area.  Though no 
documented evidence of UXO clearance in the 
area was obtained during the site visit, it is 
assumed that no UXO is located on the soil surface.  The assumption is based on the fact 
that residences now occupy the former range area, site excavation and grading has 
occurred, and explosive ordnance disposal (EOD) personnel have no recollection of UXO 
findings in the area.  Dates of use are estimated to be from 1941 to 1980 based on 
available data. 
 
 
 
It is anticipated the following actions will be performed: 
• Site inspection, groundwater sampling 
• OE site characterization and removal assessment (91 acres) 
• OE removal action with institutional controls (318 acres) 

 
 
 
 

 
 
 

 
 
REGULATORY DRIVER:  CERCLA 
 
RAC SCORE:  Low Risk 
 
CONTAMINANTS OF CONCERN:  
UXO 
 
MEDIA OF CONCERN:  Soil, 
Groundwater 
 
PHASES Start  End  
PA................200206 ........ 200305 
SI .................200601 ........ 200712 
RI/FS ...........201110 ........ 201209 
RD ...............201510 ........ 201609 
RA(C)...........201610 ........ 201709 
 
RC:  201709 

STATUS SITE DESCRIPTION 

CLEANUP STRATEGY 
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POLK-002-R-01 
BIVOUAC AND MANEUVER AREA 

 
 
 
This 1,502.41-acre closed military range consists 
of properties located in the northwest corner of 
Fort Polk as indicated on the Fort Polk Training 
Map, 1966.  The range is bounded by the 
operational ranges Castor 1 and 2 to the west, the 
closed Castor 5 range to the north, Chafee Road 
to the east, and the South Fort Polk cantonment 
area to the south.  Munitions use on the range 
was limited to small arms blank ammunition and 
pyrotechnics.  Dates of use are estimated to be 
from 1941 to 1966 based on available data. 
 
 
 
 
It is anticipated the following will be performed: 
• OE Site characterization and Removal 

Assessment (151 acres) 
• OE Removal Action (526 acres) and Institutional Controls 

 
 
 
 

 
 
REGULATORY DRIVER:  CERCLA 
 
RAC SCORE:  Low Risk 
 
CONTAMINANTS OF CONCERN:  
UXO 
 
MEDIA OF CONCERN: 
Soil, Groundwater 
 
PHASES Start  End  
PA................ 200206 ........ 200305 
RI/FS ........... 201110 ........ 201209 
RD ............... 201510 ........ 201609 
RAC............. 201610 ........ 201709 
 
RC:  201709 

STATUS SITE DESCRIPTION 

CLEANUP STRATEGY 
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POLK-003-R-01 
MILL CREEK 1, 2, AND 3 

 
 
 
This 783.1-acre closed military range encompasses 
the properties occupied by the current ASP.  The 
range area is comprised of portions of the former 
Mill Creek 1, 2, and 3 Training Areas as depicted on 
the Fort Polk Military Installation Map, 1979.  The 
area additionally encompasses the former 
numbered Training Area 5 and artillery firing points 
708, 709, and 710 also depicted on the 1979 map.  
Munitions use on the range consisted of small arms 
blank ammunition and pyrotechnics.  Portions of the 
range property also lie within former 155mm artillery 
range fans.  The burning of unused propellant 
charges adjacent to the artillery firing points also 
occurred.  The dates of use are estimated to be 
from 1941 to 1980 based on available data.  No 
UXO responses are known to have occurred on the 
former range properties and the area is now 
occupied by the ASP. 
 
 
 
 
It is anticipated the following will be performed: 
 
• OE Site Characterization and Removal Assessment (79 acres) 
• OE Removal Action (274 acres) and Institutional Controls 

 
 
 

 
 
REGULATORY DRIVER:  CERCLA 
 
RAC SCORE:  Moderate Risk 
 
CONTAMINANTSOF CONCERN:  
UXO 
 
MEDIA OF CONCERN:  Soil, 
Groundwater 
 
PHASES Start  End  
PA ............... 200206.........200305 
RI/FS........... 201110.........201209 
RD............... 201510.........201609 
RA(C) .......... 201610.........201709 
 
RC:  201709 

STATUS SITE DESCRIPTION 

CLEANUP STRATEGY 
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POLK-004-R-01  
BLUE HOLE RECREATION AREA 

 
 
This 276.72-acre transferred range is located on 
the southern boundary of the USFS IUA.  This 
area formerly comprised the southern portion of 
the Big Creek 4 block training area as depicted on 
the Fort Polk Military Installation Map, 1979 and 
depicted as a bivouac and maneuver area on the 
Fort Polk Training Facilities Vicinity Map, 1967.  
The area was historically used as a fording swim 
site for tanks and a float bridge training site.  
Munitions used on the range include small arms 
blank ammunition, pyrotechnics, smokes, and 
obscurants.  155mm artillery firing points may also 
have been established within the area and 
coincidental burning of propellant charges may 
have occurred.  Dates of use are estimated to be 
from 1941 to 1980 based on available data.  No 
known UXO responses have occurred on the 
former range properties and the area is currently 
used for recreational purposes.  This site has 
been recommended for FUDS, FDE Task 1. 
 
 
 
 
This site has been recommended for FUDS, FDE Task 1. 
 
 

 

 
 
REGULATORY DRIVER:  CERCLA 
 
RAC SCORE:  Serious Risk 
 
CONTAMINANTS OF CONCERN: 
UXO  
 
MEDIA OF CONCERN:  Soil, 
Groundwater 
 
PHASES Start  End  
PA................ 200206 ........ 200305 
SI ................. 201509 ........ 201610 
RI/FS ........... 201611 ........ 201710 
RD ............... 201811 ........ 201910 
RA(C) .......... 202009 ........ 202210 
LTM ............. 202211 ........ 205209 
 
RC: 202210

STATUS 

CLEANUP STRATEGY 

SITE DESCRIPTION 
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POLK-005-R-01 
LUA CYPRESS AND LONGLEAF 

 
 
 
This 1,666.82-acre area lies within the USFS 
LUA bounded by the Rosepine, Johnsonville, 
Marlow, Flatwoods, and Providence Training 
Areas.  The area was formerly used for military 
training in accordance with the conditions 
specified in the Special Use Permit Authorization 
(SUPA).  The area encompasses both the Little 
Cypress Recreation Area and the Longleaf 
Scenic and Natural Area and is no longer used 
for military training.  Munitions use in LUA 
Cypress and Longleaf was limited to small arms 
blank ammunition and pyrotechnics.  The dates 
of use are estimated to be from 1941 to 1996 
based on available data.  No UXO responses are 
known to have occurred on the former range 
properties and the area is now primarily used for 
recreational purposes. 
 
 
 
 
It is anticipated the following will be performed: 
 
• OE Site Characterization and removal assessment (152 acres) 
• OE Removal Action (583 acres) and Institutional Controls 

  
 
 
 

 
 
 

 
 
 
 
 
 

SITE DESCRIPTION 

CLEANUP STRATEGY 

 
 
REGULATORY DRIVER:  CERCLA 
 
RAC SCORE:  Low Risk 
 
CONTAMINANTS OF CONCERN:  
UXO 
 
MEDIA OF CONCERN:  Soil, 
Groundwater 
 
PHASES Start  End  
PA ............... 200206.........200305 
RI/FS ........... 201110.........201209 
RD ............... 201510.........201609 
RA(C) .......... 201610.........201709 
 
RC: 201709

STATUS 
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POLK-007-R-01 
NATIONAL CEMETERY 

 
 
This 208.98-acre area lies west of Highway 467 
along the north of Jeane Chapel Road along the 
western boundary of Fort Polk.  This property was 
transferred to the Department of Veterans Affairs 
on 6 June 2002 to use as a National Cemetery.  
This property was included within the original 
boundaries of the installation and was contained 
within the bivouac and maneuver training areas.  
Munitions used on the range properties were 
limited to small arms blank ammunition and 
pyrotechnics.  The dates of use are estimated to 
be from 1941 to 1996 based on available data.  
No UXO responses are known to have occurred 
on the former range property  
 
 
 
 
It is anticipated the following will be performed: 
 
• OE Site Characterization and removal assessment 
• OE Removal Action and Institutional Controls 

 
 

 
 
REGULATORY DRIVER:  CERCLA 
 
RAC SCORE:  Low Risk 
 
CONTAMINANTS OF CONCERN:  
UXO 
 
MEDIA OF CONCERN:  Soil, 
Groundwater 
 
PHASES Start  End  
PA................ 200206 ........ 200305 
SI ................. 200601 ........ 200712 
RI/FS ........... 201110 ........ 201209 
RD ............... 201510 ........ 201609 
RA(C) .......... 201610 ........ 201709 
  
RC:  201709 

STATUS SITE DESCRIPTION 

CLEANUP STRATEGY 
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POLK-009-R-01 
FORMER ASP 

 
 
 
The Former ASP is located northeast of the 
South Fort Polk cantonment area.  The site is 
comprised of a 133.74 acre, chain-linked fenced 
enclosure located approximately 500 ft east of 
Texas Avenue and 100 ft south of Mill Creek 
Road.  The site was operated as an ASP from 
the early 1940s to the late 1980s.  In the late 
1980s all the bunkers and the top 2 ft of soil were 
removed from each bunker site.  The area has 
once been used as a vehicle staging area.  One 
of the bunkers exploded in the 1950s, distributing 
small caliber ammunition in front of the damaged 
bunker.  No record of an EOD clearance of the 
area could be located.  Sampling in 1999 found 
metals in soil, surface water, and groundwater 
above state regulatory standards.  Phase II Site 
Investigation (SI) samples indicated elevated 
levels of lead contamination in groundwater.  The 
site is listed in AEDB-R as POLK-24.  The CTC 
does not include UXO or DMM, but does include 
the removal of MC at the site.  UXO hazard signs surround the entire site, and a tank 
round was reported to have been located during the 1999 sampling event. 
 
Sampling in 1999 found metals in soil, surface water and groundwater above RECAP 
levels.  Phase II SI samples indicated elevated levels of lead contamination in 
groundwater.  Surface water was not impacted.  A final risk assessment was released for 
comment in May 2002 with a recommendation of no further action.  Closure of 14 GWM 
wells was completed in FY03. 
 
 
 
It is anticipated the following will be performed: 
 
• Feasibility Study 
• Install 5 GWM wells 
• OE Site Characterization and removal assessment (17 acres) 
• Remedial  Investigation 
• Site Inspection, groundwater monitoring 
• Soil excavation (2427 cy) 
• OE Removal Action (57 acres) and Institutional Controls 
• OE Monitoring 
• Off-site disposal of Hazardous Liquids (2420 gal) 

 
 
REGULATORY DRIVER:  CERCLA 
 
RAC SCORE:  Serious Risk 
 
CONTAMINANTS OF CONCERN:  
UXO 
 
MEDIA OF CONCERN:  Soil, 
Groundwater 
 
PHASES Start  End  
PA................ 200206 ........ 200305 
SI ................. 200601 ........ 200712 
RI/FS ........... 201110 ........ 201209 
RD ............... 201510 ........ 201609 
RA(C) .......... 201610 ........ 201709 
LTM ............. 201710 ........ 204709 
  
RC:  201709 

STATUS SITE DESCRIPTION 

CLEANUP STRATEGY 
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MMRP No Further Action Sites Summary 
 

AEDB-R# Site Title Documentation/Reason for NFA NFA 
Date 

POLK-
006-R-01 

LUA COOTERS BOG Operational range.  Ineligible for 
MMRP 200305 

POLK-
008-R-01 

NORTHWESTERN STATE 
UNIVERSITY 

Part of FUDS program and 
ineligible for MMRP 200407 
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Initiation of MMRP:  2003 
 
Past Phase Completion Milestones:  
 
2003 
PA - all sites, May 
 
Projected ROD/DD Approval Dates: Unknown 
 
Projected Construction Completion:  2022 
 
Scheduled Five Year Reviews:  Unknown 
 
Estimated Completion Date of MMRP (including LTM):  2052 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Schedule
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Fort Polk MMRP Schedule 
(Based on current funding constraints) 

           
AEDB-R# PHASE FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15+

RI/FS                   
RD                 201609 

POLK-
001-R-01 

RAC                 201709 

RI/FS                   
RD                 201609 

POLK-
002-R-01 

RAC                 201709 

RI/FS                   
RD                 201609 

POLK-
003-R-01 

RAC                 201709 

SI                 201610 

RI/FS                 201710 
RD                 201910 
RAC                 202210 

POLK-
004-R-01 

LTM                 205209 

RI/FS                   
RD                 201609 

POLK-
005-R-01 

RAC                 201709 

RI/FS                   
RD                 201609 

POLK-
007-R-01 

RAC                 201709 

RI/FS                   
RD                 201609 
RAC                 201709 

POLK-
009-R-01 

LTM                 204709 
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Prior Years Funding 
Year Site Information  Expenditures  FY Total 
FY02 PA - all sites   $25K    $25K 
Total Funding (thru FY05):  $ 25K 
 
Current Year Funding 
Year Site Information  Expenditures  FY Total 
FY06 SI - POLK-001-R-01 139K 
 SI - POLK-006-R 01  102K 
 SI - POLK-007-R-01 139K 
 SI - POLK-009-R-01   79K    $459K 
Total Funding FY06:  $459K 
 
Total Future Requirements:  $ 28,412K 
 
Total MMRP Program Costs:  $28,896K 

Costs 
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Fort Polk does not currently have a Restoration Advisory Board (RAB) or a Technical 
Review Committee (TRC).  Surveys were conducted in the summer 1996 and February 
1998.  There was not sufficient community interest to justify forming a RAB.  
 
 
 

Community Involvement


